Environmental Connection, LL.C

CONSULTING ENVIRONMENTAL SCIENTISTS AND ECOLOGISTS

December 2, 2008

To: Peter English

From: Gene McColligan

Re: Status report-Oxford Wetland Mitigation Bank
Phase I-Completed

A wetland mitigation concept plan and a vegetation map were developed by members of the
Wetland Mitigation Team (WMT).

The WMT attended a November 6, 2008 kick off meeting in our office in Ottsville PA. The
meeting lasted 3 hours and was well received by all attendees. WMT staff were paid to attend the
meeting as well as for travel costs.

Phase II- Active (fully during the past two weeks)

This phase became fully active when the Phase II retainer was submitted to Environmental
Connection, LL.C on November 16, 2008. Agreements have signed with the EarthRes Group, Inc
and Gladstone Engineering, Inc. Agreements with Young Environmental, LL.C and Tom McKee are
pending and will be finalized shortly.

Task 1- Attend pre-application meeting with the NJDEP

A pre-application request was submitted to the NJDEP on October 24, 2008. NJDEP staff has
responded to this request and have set up a meeting on 10 on December 3, 2008.

Task 2- NJDEP Permit applications (SE & FW)

The WMT has taken the initial steps required to frame out above applications.

Task 3- Prepare ISRA response

Monies for ISRA work were forwarded to the EarthRes Group, Inc . EarthRes Group, Inc is
working attentively on this task.
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Task 4 Mitigation Credit Marketing

A web site has been established for the bank (www.oxfordwetlandbank.com). Substantive
refinements are currently underway. It has been listed with Yahoo and the Environmental Yellow
Pages. It also appears readily on Google.

In addition, PowerPoint presentations have been developed about the bank, including one for
general presentations to the “public”.

Miscellaneous

The WMT has been engaged in positive (and encouraging) discussions with representatives from the
Warren County Mosquito commission, the NJDEP Division of Fish and Wildlife, and a local
environmentalist. These individuals have been invited to tour the site with members of WMT.

I am available to discuss this memo with you.
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